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III. SITE INFORMATION

A.

Incident Cat
CERCLA incident category: Inactive Production Facility

Site Descripti

The Bossert Manufacturing Site (site) is an abandoned production facility located at
1002 Oswego Street in the City of Utica, Oneida County, New York. The Bossert
facility was used for the stamping, weldment, and fabrication of sheet metal items
such as brake backing plates and steel floor grates from 1896 until the mid-1980's.
During its operation, PCB oils were utilized in transformers and in hydraulic presses
used in the manufacturing process. As a result of past manufacturing practices and
salvage operations at the site, interior surfaces on floors and walls of the facility, as
well as machinery and other structures within the building, became contaminated

with PCBs.

CERCLA funds have been activated to abate the threat to public safety and the
environment. Activity will include the off-site disposal of approximately 3,500 cubic
yards of PCB contaminated debris, asbestos abatement, decontamination of
mechanical and hydraulic presses, and the partial demolition/shoring of a building.

For a more detailed description, see Polrep No. 1 (Initial).

IV. RESPONSE INFORMATION

A.

Situation
1. Removal Actions to Date

1/26/98 - 1/31/98: On January 29, four roll-off boxes of PCB contaminated debris
totalling 100 cubic yards were transported off site and disposed of at a permitted
landfill. To date, 45 roll-off boxes of with a combined volume of 1,070 cubic yards
have been shipped off the site.

ERRS continued to place scrap metal into roll-off dumpsters for salvaging. During
this work week, one roll-off dumpster of scrap metal was shipped off site for
salvaging to recover funds which will be readministered into the ERRS project

ceiling.

On January 26, USA Remediation Services (asbestos abatement subcontractor) and
TES Environmental Corporation of Albany (asbestos air monitoring subcontractor)
began asbestos abatement activity. Removal of asbestos pipe wrapping commenced



in Area 19. Upon completion of Area 19, work continued in Areas 18, 9, 4, 10, and
12 respectively. Background air samples were collected in each area prior to any
asbestos being addressed. Continuous work area air sampling took place during all
abatement activity. Final clearance air samples were collected after work was
completed. Clearance air sample laboratory results will determine if additional
abatement is required in any particular area.

On January 28, ERRS began construction of a polyethylene lined containment

structure near the east entrance within the Trimmer Room. The structure will be
utilized as a scrap metal decontamination area. PCB contaminated scrap metal will

be decontaminated using a high temperature pressure washer. Any contaminated
water generated will be collected in a sump which is located within the containment
structure. The scrap metal will be salvaged and recovered funds will be
readministered into the ERRS project ceiling.

2. Enforcement

The PRP Search for the site has been initiated and enforcement efforts are
continuing.

Planned Removal Actions

ERRS will continue transportation and disposal of PCB contaminated debris, kiln
dust, and carbon powder during the week of February 2. Asbestos abatement activity
will also continue during this week.

Key Issues

N/A

COST INFORMATION AS OF FEBRUARY 2, 1998 *

ERRS Contractor $ 2,366,812
START Contractor Costs 151,576
Intramural Costs _ 241,935
TOTAL $ 2,760,323
Project Ceiling $ 5,990,000
Percent of Project Funds Remaining 53.9%

The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.



V1. DISPOSITION OF WASTES

By
PCB Contaminated 1,170 cu. yds. | Consolidated & Landfilled | Chemical Waste Management
(UN3077) debris Covered Model City, NY
PCB Kiln dust & ~ 340 tons | Consolidated & | Landfilled | Chemical Waste Management
(UN2315) spent carbon - Covered Model City, NY
VII. SALVAGEABLE MATERIAL

Scrap Metal

100.71 tons

$ 6,109.15

* This table will be updated as recovered funds are received from Universal Empire Salvaging

Company.
VIII. ASBESTOS ABATEMENT
Background air sampling, asbestos removal, clearance air sampling
18 Background air sampling, asbestos removal, clearance air sampling 90
9 Background air sampling, asbestos removal, clearance air sampling 80
4 Background air sampling, asbestos removal, clearance air sampling 80
10 Background air sampling, asbestos removal, clearance air sampling 80 "
12 Background air sampling, asbestos removal, clearance air sampling 50 !I






